
Job Schedule

Roadway Management

Lake Mary  

6025.025189
COMMENT

Sun Mon Tues Wed Thrus Fri Sat Sun Mon Tues Wed Thrus Fri Sat Sun Mon Tues Wed Thrus Fri Sat Sun Mon Tues Wed Thrus Fri Sat Sun Mon Tues Wed Thrus Fri Sat Sun Mon Tues Wed Thrus Fri Sat

8/25 8/26 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 9/6 9/7 9/8 9/9 9/10 9/11 9/12 9/13 9/14 9/15 9/16 9/17 9/18 9/19 9/20 9/21 9/22 9/23 9/24 9/25 9/26 9/27 9/28 9/29 9/30 10/1 10/2 10/3 10/4 10/5

ACTIVITY/AREA OF WORK

Roadway Core Samples for FDR Mix Design
Completed 

08/13

FDR Mix Design
Completed 

08/21

Timacuan Blvd M=Mill, P=Pave
Mill & 

Resurface
M M P P

Estates Cr & Sun Oaks Ct
Completed 

09/10

Mill & 

Resurface
X X

Hills of Lake Mary Subdivision (Bent Way LN & Lake 

Como Dr Only)
M=Mill, P=Pave

Mill & 

Resurface
M P

Manderley Subdivision, All Roads
Completed 

09/11

Double 

Micro
X X X

Commerce Street M=Mill, P=Pave
Cape Seal 

& Micro
M P

Pine Tree Rd, Cedar Ln, Magnolia Ln, Willow Dr
Completed 

08/30
FDR X X X X X

Pine Tree Rd, Cedar Ln, Magnolia Ln, Willow Dr
Completed 

09/05
Paving X X X

Clean UP and Punchlist Items X X X X X

Week endingWeek endingWeek ending

Status A
ct

iv
ity

Week ending Week ending Week ending


