
Job Schedule

Roadway Management

Lake Mary  

6025.025189
COMMENT

Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat

9/15 9/16 9/17 9/18 9/19 9/20 9/21 9/22 9/23 9/24 9/25 9/26 9/27 9/28 9/29 9/30 10/1 10/2 10/3 10/4 10/5

ACTIVITY/AREA OF WORK

Roadway Core Samples for FDR Mix Design
Completed 

08/13

FDR Mix Design
Completed 

08/21

Timacuan Blvd M=Mill, P=Pave
Mill & 

Resurface
M M P P

Estates Cr & Sun Oaks Ct
Completed 

09/10

Mill & 

Resurface

Hills of Lake Mary Subdivision (Bent Way LN & Lake 

Como Dr Only)
M=Mill, P=Pave

Mill & 

Resurface
M P

Manderley Subdivision, All Roads
Completed 

09/11

Double 

Micro

Commerce Street M=Mill, P=Pave
Cape Seal 

& Micro
M P

Pine Tree Rd, Cedar Ln, Magnolia Ln, Willow Dr
Completed 

08/30
FDR

Pine Tree Rd, Cedar Ln, Magnolia Ln, Willow Dr
Completed 

09/05
Paving

Clean UP and Punchlist Items X X X X X

Week endingWeek endingWeek ending

Status A
ct

iv
ity


