Job Schedule

Roadway Management

Lake Mary
6025.025189
S Week ending Week ending Week ending Week ending Week ending Week ending COMMENT]
o‘*\& Sun Mon | Tues [ Wed | Thrus| Fri Sat Sun | Mon | Tues | Wed | Thrus| Fri Sat Sun [ Mon | Tues | Wed | Thrus| Fri Sat | Sun | Mon | Tues | Wed [Thrus| Fri Sat | Sun | Mon | Tues | Wed | Thrus| Fri Sat | Sun [ Mon | Tues | Wed | Thrus| Fri Sat
v 8/25 8/26 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 9/6 a7 9/8 9/9 9/10 | 9/11 | 9/12 | 9/13 | 9/14 | 9/15 | 9/16 | 9/17 | 9/18 | 9/19 | 9/20 | 9/21 | 9/22 | 9/23 | 9/24 | 9/25 | 9/26 | 9/27 | 9/28 | 9/29 | 9/30 | 10/1 | 10/2 | 10/3 | 10/4 | 10/5
ACTIVITY/AREA OF WORK

Roadway Core Samples for FDR Mix Design Completed on 08/13/13
FDR Mix Design Submit for approval 08/21/13
Timacuan Blvd Mill & X X X X X

Resurface
Estates Cr & Sun Oaks Ct Mill & X X X X

Resurface
Hills of Lake Mary Subdivision (Bent Way LN & Lake Mill & X
Como Dr Only) Resurface
Manderley Subdivision, All Roads DO,Uble X X X

Micro
Commerce Street Cape_ Seal X X
& Micro

Pine Tree Rd, Cedar Ln, Magnolia Ln, Willow Dr FDR X X X X X
Pine Tree Rd, Cedar Ln, Magnolia Ln, Willow Dr Paving X X X X
Clean UP and Punchlist Items X X X X X




