Job Schedule

Roadway Management

Lake Mary
6025.025189
S Week ending Week ending Week ending Week ending Week ending Week ending COMMENT
(’\S\“ Sun Mon | Tues | Wed [ Thrus Fri Sat Sun | Mon | Tues | Wed | Thrus| Fri Sat Sun | Mon | Tues [ Wed | Thrus| Fri Sat | Sun | Mon | Tues | Wed [ Thrus| Fri Sat | Sun [ Mon | Tues | Wed | Thrus| Fri Sat | Sun | Mon | Tues [ Wed | Thrus| Fri Sat
\s 8/25 | 8/26 | 827 | 8/28 | 8/29 | 8/30 | 831 | 91 | 92 | 93 | 9i4a | 955 | o6 | o7 | o8 | 99 | 910 | 911 | 9112 | 913 | 924 | 9/15 | 9/26 | 9/17 | 9/18 | 9/19 | 9/20 | 9/21 | 9/22 | 9/23 | 9/24 | 9/25 | 9/26 | 9/27 | 9/28 | 9/29 | 9/30 | 10/1 | 10/2 | 10/3 | 10/4 | 10/5
ACTIVITY/AREA OF WORK

Roadway Core Samples for FDR Mix Design Completed on 08/13/13
FDR Mix Design Submit for approval 08/21/13
Timacuan Blvd Mill & X X X

Resurface
Estates Cr & Sun Oaks Ct Mill & X X

Resurface
Hills of Lake Mary Subdivision (Bent Way LN & Lake Mill & X
Como Dr Only) Resurface
Manderley Subdivision, All Roads Do‘uble X X X

Micro
Commerce Street CapeISeaI X X
& Micro

Pine Tree Rd, Cedar Ln, Magnolia Ln, Willow Dr FDR X X X X X Completed 08/30/13
Pine Tree Rd, Cedar Ln, Magnolia Ln, Willow Dr Paving X X X
Clean UP and Punchlist Items X X X X X




