Lake Mary Roadway Improvements/Station House
10/25/2013 13
Item# |Description Proposed |Proposed |November December January February March April May
\ Start Date |Finish Date | 2| 9|16 |23 |30|7 |14 |21 (28] 4 (11|18 | 25] 1|8 (15| 22]1(8|15|22(29]5|12|19| 26]3 |10 (17|24 |31
1 Notice to Proceed 4-Nov-13 | 4-Nov-13
2 Begin sur‘vey/layout 12-Nov-13| 18-Nov-13
3 Silt fence/‘construction entrance pond only 12-Nov-13| 15-Nov-13
4 Mobilizali‘on utility c‘rewllocate existing 19-Nov-13| 20-Nov-13
5 Pond exciwation/wall erection 25-Nov-13| 15-Mar-14
6 Milling an‘d demolition of Wilbur/MOT 18-Nov-13| 20-Nov-13
7 Begin wat‘er main and hydrants Station 17+00 21-Nov-13| 26-Nov-13
8 Begin roa‘d construction subbase/base/paving and irrigation-Wilbur 26-Nov-13| 30-Dec-13
9 Begin on Lite storm ‘syslem structures S-7 thru S-32 27-Nov-13| 10-Dec-13 ‘ ‘
10 Begin WiILur storm ‘from structure S-32 to Station 13+00 10-Dec-13| 13-Dec-13 ‘ ‘ ‘
11 Begin ons‘ite water/fire 13-Dec-13| 23-Dec-13
12 Complete‘Wibur storm/construct sanitary sewer 24-Dec-13 6-Jan-14
13 Begin WiILur concrete curb and sidewalk 6-Jan-14| 23-Jan-14
14 Begin WiILur striping/ADA/Landscaping 14-Jan-14| 31-Jan-14
15 Complete‘onsite storm drainage 7-Jan-14| 31-Jan-14
16 Begin sto‘rm system‘ E. Crystal Lake and Old Lake Mary/MOT 31-Jan-14| 9-Feb-14 ‘ ‘
17 Begin jacl‘< and bore‘ 31-Jan-14| 28-Feb-14 ‘ ‘ ‘ ‘
18 Milling anL demolition of E. Crystal Lake and Old Lake Mary 31-Jan-14| 8-Feb-14
19 Begin gra‘vity sewer on E. Crystal Lake 9-Feb-14| 19-Feb-14
20 Begin roa‘d construction subbase/base/paving and irrigation OLM 2-Feb-14| 5-Mar-13
21 Begin wat‘er main on E. Crystal Lake 19-Feb-14 1-Mar-14
22 Complete‘force main on E. Crystal Lake 2-Mar-14| 15-Mar-14
23 Begin OLI‘\/I concrete curb and sidewalk 15-Feb-14| 28-Feb-14
24 Begin OLI‘VI striping/ADA/Landscaping 15-Mar-14| 30-Mar-14
25 Complete‘remainder‘ of storm system in Police Station and pond 17-Mar-14| 2-May-14 ‘
26 Begin roa‘d construc‘tion subbase/base/paving and irrigation ECL 6-Mar-14| 15-Apr-14 ‘ ‘ ‘ ‘ ‘ ‘
27 Begin ECI‘_ concrete curb and sidewalk 5-Apr-14| 20-Apr-14
28 Begin ECI‘_ striping/ADA/Landscaping 21-Apr-14| 10-May-14
29 Punch Lis‘t/FinaI Completion 11-May-14| 30-May-14
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